

PROJECT JOURNAL

This Project Journal provides a chronological record of the planning, design, development, governance, validation and completion of the HPO Cost Efficiency Analytics Solution. The project is presented as an enterprise Business Intelligence solution developed for the **Automotive Manufacturing** industry, supporting **Cost Efficiency and Operational Excellence**. It supports project governance, transparency, knowledge transfer, maintenance and future enhancements, and should be read alongside the Master Plan, Decision Log, README and GitHub version history.

Journal Entry 001

Date: 06 July 2026

Project Version: Version 1

Objective

Initiate the project

Work Completed

Reverse-engineered the business problem, defined project scope and roadmap, imported and validated the dataset, designed a Star Schema, created dimension tables using Reference queries, implemented DAX business logic, developed KPI measures and started the Executive Summary dashboard.

Challenges Faced

Excel formulas did not import correctly, leading to migration of business logic into Power BI.

Key Learnings

Star schema modelling, DAX, calculated columns, measures and enterprise BI design.

Deliverables Completed

Business understanding, data model, KPI measures and Executive Summary foundation.

Next Steps

Complete Executive Summary.

Journal Entry 002

Date: 12 July 2026

Project Version: Version 1

Objective

Complete Executive Summary

Work Completed

Completed executive KPI cards, department/category/status/forecast visuals, improved formatting, created GitHub repository, uploaded assets, wrote README and established governance documentation.

Challenges Faced

Refined repository structure and executive layout.

Key Learnings

Executive dashboard design, GitHub documentation and governance.

Deliverables Completed

Executive Summary dashboard and documentation.

Next Steps

Begin Initiative Tracker.

Journal Entry 003

Date: 13 July 2026

Project Version: Version 1

Objective

Build Initiative Tracker

Work Completed

Created operational KPI cards, slicers, owner/department/status analysis, detailed tracking table and usability improvements.

Challenges Faced

Balanced readability with detailed reporting.

Key Learnings

Operational reporting, slicers, workload analysis and layout optimization.

Deliverables Completed

Initiative Tracker dashboard.

Next Steps

Develop Financial Impact & Forecast.

Journal Entry 004

Date: 13 July 2026

Project Version: Version 1

Objective

Develop FP&A; dashboard

Work Completed

Implemented FP&A; KPI cards, forecast analysis, investment comparison visuals, category analysis and standardized formatting.

Challenges Faced

Deferred financial number formatting refinements until project polishing.

Key Learnings

FP&A; reporting and stakeholder-focused dashboard design.

Deliverables Completed

Financial Impact & Forecast dashboard.

Next Steps

Develop Board Review.

Journal Entry 005

Date: 15 July 2026

Project Version: Version 1

Objective

Finalize Version 1

Work Completed

Created Executive Recommendations page, redesigned Board Review, implemented business scoring framework, standardized financial formatting and validated complete solution.

Challenges Faced

Maintained consistency across all dashboards.

Key Learnings

Recommendation-driven analytics and executive decision support.

Deliverables Completed

Final Version 1 solution.

Next Steps

Prepare portfolio publication.

Conclusion

Maintaining a structured Project Journal provides a reliable historical record of project evolution, supports governance and future maintenance, enables effective knowledge transfer, and establishes a strong foundation for continuous improvement and long-term scalability.