

MASTER PLAN – VERSION 1

This Master Plan serves as the governing blueprint for the HPO Cost Efficiency Analytics Solution. It defines the project scope, implementation phases, deliverables, governance approach, Version 1 objectives, Version 2 enhancement backlog, and execution rules. The document should be used together with the Project Journal, Decision Log, README, and Change Log to guide development and maintain project consistency throughout the lifecycle. This solution is positioned as an enterprise Business Intelligence solution for the Automotive Manufacturing industry focused on Cost Efficiency and Operational Excellence.

Project Objective

Develop an enterprise-style Power BI solution demonstrating analytical, financial planning, business analysis, and reporting capabilities for an Automotive Manufacturing environment focused on Cost Efficiency and Operational Excellence.

Phase 1 – Business Understanding & Requirement Analysis

Objectives: Understand business processes supporting Cost Efficiency and Operational Excellence; identify stakeholder pain points; define the business problem and objectives; research the automotive manufacturing cost-efficiency landscape. Deliverables: Business Problem Document, Project Scope, Stakeholder Analysis.

Phase 2 – Data Preparation

Objectives: Design and validate a representative dataset; import, clean and transform data; apply correct data types. Deliverables: Raw Dataset, Clean Dataset, Data Dictionary.

Phase 3 – Data Modelling & Business Logic

Objectives: Build Star Schema; create dimension tables and relationships; develop calculated columns, DAX measures and prioritization logic; validate calculations. Deliverables: Semantic Model, DAX Documentation, Data Model Documentation.

Phase 4 – Dashboard Development

Page 1 Executive Summary; Page 2 Initiative Tracker; Page 3 Financial Impact & Forecast; Page 4 Board Review; Page 5 Executive Recommendation.

Phase 5 – Business Analysis

Deliverables include Business Insights, Management Recommendations, Executive Summary and Key Findings.

Phase 6 – Portfolio & Documentation

Maintain GitHub commits, screenshots, README, Project Journal, Decision Log and Version History throughout the project lifecycle.

Version 1 Improvement Backlog

Document business assumptions, stakeholder responsibilities, DAX documentation, semantic model, relationship design, dashboard formatting, business insights, executive recommendations and project documentation.

Version 2 Enhancement Backlog

Scenario planning, what-if analysis, richer datasets, drill-through pages, tooltips, bookmarks, mobile layout, advanced scoring models, architecture diagrams, data lineage, roadmap and case study documentation.

Page 1

Project Execution Rules

Follow the blueprint, complete phases sequentially, evaluate new ideas, place essential work in Version 1, defer larger enhancements to Version 2, update documentation after milestones, and treat the solution as an enterprise analytics project.

Conclusion

This Master Plan establishes the governance framework and implementation roadmap for an enterprise Business Intelligence solution supporting Cost Efficiency and Operational Excellence within an Automotive Manufacturing environment